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I. HEADING
Date: October 10, 1997
Subject: Metro Plating Time Critical Removal Action Site,
Detroit, Wayne County, Michigan
From: Robert M. Buckley, 0SC, U.S. EPA, RS1, Grosse Ile,
MI (buckley.robert@epamail.epa.gov)
o: (Group ERU-REG-V)
K. Mould, USEPA, OSWER, Washington, D.C.(LAN MATL)
R. Karl, Chief, EERB, Chicago, IL(LAN_ MAIL)
J. El-Zein, Chief RS1, Grosse Ile, MI(LAN_ MAIL)
B. Messenger, Chief ESS, Chicago, IL(LAN MATL)
W. Ryczek, ESS, Chicago, IL(LAN MAIL)
T. Ketzback, ORC, Chicago, IL(LAN MAIL)
V. Narsete, OPA, Chicago, IL(LAN MAIL)
L. Fabinski, ATSDR, Chicago, IL{(LAN MAIL)
A. Howard, MDEQ ERD, Lansing, MI(E-mail)
M. Vanderlaan, MDEQ, Livonia, MI(E-mail)
J. Russell, MDEQ, Detroit, MI(E-mail)
D. Henne, DOI, Philadelphia, PA(E-mail)
S. Lyle, Detroit Environmental Dept (E-mail)
Duty Officer, National Response Center,
C.(FAX: 202-267-6357
'/ﬂ/’,/f,,,Was’ ( )

III.

(Initial)

Site No.: B503
Delivery Order Numbers: 5001-05-431 (RES)
5001-05-687 (EQM)

Response Authority: CERCLA
Cerclis Number: MID 985 656 800
NPL Status: Not on NPL
MDEQ Notification: MDEQ notified
Latitude/Longitude: 42722'19" North/83704'30" West
Start Date: September 22, 1997
Completion Date: NA
SITE INFORMATION
A. Incident Category  Abandoned Plating Facility
B. Site Description

1. Site location

The Metro Plating Inc. (MPI) site is located at
220 E. Milwaukee Street in Detroit, Wayne County,
Michigan. The site is located at geographical
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coordinates 42722'19" North and 83704'30" West.
The site is situated in a commercial area and is
bordered to the north by E. Milwaukee Street,
small commercial buildings, and grassy and parking
areas. Paved parking areas and commercial
buildings are located to the east of MPI. An
alley, several commercial and abandoned buildings,
a fenced area littered with debris, and a church
are situated south of MPI. A grassy area, Jchn R
Street, an automotive repair shop, and addi.ional
commercial businesses are located west of MPI.
Many large office buildings, including the Fisher
and General Motors buildings, and the Henry Ford
Hospital Complex are located within 1 mile of the

site.

The Metro Plating site is an abandoned
electroplating, anodizing, and polishing facility
which operated under the name of Metro Plating.
The property has been abandoned for a number of
years and ownership is in the process of reverting
to the State of Michigan due to nonpayment of
taxes.

2. Description of threat

In November 1996, the City of Detroit
Environmental Department contacted the U.S. EPA
Region 5 Office of Superfund, Emergency Response
Branch and requested U.S. EPA evaluate the
property for a potential Emergency and/or
Expedited Response Action.

A time critical Renoval Lction is being initiated
at this time in order to mitigate an imminent and
substantial threat to human health and the
environment posed by potentially incompatible
electroplating chemicals, such as caustics, acids,

and heavy metals.

Preliminary Assessment/Site Inspection Results

On April 17, 1997 the U.S. EPA tasked the Ecology &
Environment, Inc. (E & E) Superfund Technical
Assessment and Response Team (START) to perform a site
inspection of the facility at 220 E. Milwaukee Street,
Detroit, Michigan.

The initial site assessment identified numerous vats
filled, or partially filled with plating solutions.
The building contained approximately 13 drums with
numerous additional drums in the wlleyway and fenced
areas south of the MPI site. The vats were staged in
an area with a sunken floor and no rails or other
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barricades prevented a trespasser from entering the vat
area. The sunken floor was covered with a thin layer

of caustic liquid.

Although the site had been secured by the City of
Detroit in June 1996, the plywood had been partially
removed allowing access to the building. Trespassers
were present in the building on the day of the U.S. EPA
and START site assessment.

Analytical results from samples collected during the
site assessment of April 17, 1997, indicated that the
vats and drums contained various solutions with
corrosive characteristics (pH ranging from 0.32 to
13.2). Many of the samples also contained high levels
of TCLP zinc, nickel, chrome, copper, and lead.

On August 1, 1997, an Action Memoranda was signed
authorizing a time critical removal action.

RESPONSE INFORMATION

Situation
1. Current sgituation

U.S. EPA, START, and ERCS mobilized to the site to
begin time critical removal activities.
Mobilization of necessary equipment was initiated.

2. Removal activities to date: September 10 -
October 10, 1997

On September 10, 1997, a delivery order was issued
to Riedel Environmental Services (RES).

On September 11, 1997, a site walk was performed
by U.S. EPA, START, and ERCS (RES) to plan for

removal activities. ERCS (RES), START, and U.S.
EPA mobilized to the site on September 22, 1997.

On September 22 and 23, 1997, a command post was
established. Nonhazardous debris was cleared from
the alleyway and the main south entrance to the
building. The crew began constructing the drum
staging pad in the east room of the building.

On September 24, 1997, U.S. EPA, START, and ERCS
(RES) temporarily demobed from site. All build‘ng
entrances were secured.

On September 27, 1997, a delivery order was issued
to Environmental Quality Management (EQM).
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On September 28, 1Y57, the delivery order issued
to RES expired.

On September 29, 1997, a site walk was performed
by U.S. EPA, START, and ERCS (EQM). ERCS (EQM; ,
START, and U.S. EPA prepared for site
mobilization.

On October 6, 1997, U.S. EPA, START, and ERCS
(EQM) mobilized to site. The ERCS crew staged
drums for sampling.

On October 7, 1997, the ERCS crew sampled
containers at site. The samples are hazcatted by
a chemist mobilized to site. Based on hazcat
results, wastestreams are created and composite
samples are collected for analysis. A laboratory
is procured by ERMS for eamnle analysis and the
composite samples are shipped. Sample results are
expected on October 13 or 14, 1997.

On October 8 and 9, 1997, tli.c ERCS crew collected
nonhazardous, but dangerous debris from in the
building and bagged it for disposal. Also Lagged
were facility records.

On October 10, 1997, a limited extent of
contamination investigation was done in the fenced
area south of the alley. Soil at numerous
locations was visually inspected for surface as
well as vertical discoloration. Over much of the
site, construction debris or roots were
encountered at about 1 foot depth. Facility
records were —eviewed by a U.S. EPA enforcement
specialist. Site was temporarily demobed pending
laboratory analytical results.

Planned Removal Activities

The site health and safety plan will be finalized. All
waste will continue to be identified, inventoried and
characterized. Incompatible materials will be
segregated. Any contaminated soil or sludge found on
site will be removed. Contaminated debris will be
consolidated for disposal. All hazardous waste will be
transported and disposed in compliance with U.S. EPA's
Off Site Rule (40 CFR Section 300.440). A limited
extent-of-contamination (EOC) study of the on-site
soils in the vicinity of all surface spillage. All
highly contaminated soil will be identified in the EOC
and disposed. All contaminated surfaces will be
pressure washed.
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VI.

C. Next Steps

Analytical r=sults will confirm bulking plan and
wastestream segregation. Disposal arrangements will be
finalized. Disposal of all hazardous waste will be
initiated. Decontaminated, empty waste containers will
be disposed of. An Extent of Contamination study will
be completed for the fenced area south of the alley.

D. Key Issues

On the afternoon of September 23, 1997, the ERCS crew
was demobilized from the site due to a lapse in their
workers compensation insurance. Subsequently, U.S. EPA
and START also demobilized from the site. The ERCS
response manager procured a contractor to secure the
building using plywood and retained the security
personnel for additional ~n-site security. A
remobilization date was set for October 6, 1997 and
activities have continued with a new ERCS contractor.

COST INFORMATION
Estimated Costs: (as of 10 October 1997)

CeilingTotal to Date¥*

Extramural Costs

ERCS Contractor (RES) S 30,000$ 18,171*
ERCS Contractor (EQM) $260,0008 20,877%*
START Contractor (E&E) S 35,0008 4,958
Total Extramural Ccsts $325,0008 44,006
Intramural Costs
U.S. EPA Direct Cost $ 19,8008 1,995
U.S. EPA Indirect Cost $ 39,0008 4,329
U.S. EPA Other Costs S 1,200% Q
Total Intramural Costs $ 60,0008 6,32
Project Ceiling $387,000

Estimated Total Costs to Date$ 50,330
Percent of Project Funds Remaining 86.99%
*Includes awaits.
DISPOSITION OF WASTES

No waste has been disposed.



